

## Status Report

## Draft v0.1(3/E)

- Check V1.0 use cases and requirements in progress
- Investigation of implemented requirements (rough) done
  For requirements,
- → All surveyed respondents said that they have been implemented 24.4%
- → All surveyed respondents said that they have not been implemented 22.3%
- → The answer was divided by the person who investigated 53.3% From this result, About 50% of the items for which the answers were divided are considered to be due to lack of expression, and are targeted for improvement.
- \*About Video Player (F2F@AMM-Japan-2019)
- → In the V1.0 document, the description related to Video Player is divided into multimedia, Camera, etc.
- → At the moment, prepare Video Player item
- \*Check the use cases and requirements defined in each EG(for v0.5)
- → I started looking at each EG's site.
- \*Requirements for each component in past F2F and SAT / EG meeting
- → I want to import as much as possible. Is it possible to see?